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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

November 15, 2018 ~ VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 74 — October 2018
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in
Section (d) that delayed and complicated the completion of the RM 10.2 RA. These issues have
been resolved by the Region’'s approval of the Long Term Monitoring and Maintenance Plan
(LTMMP) and the delivery of a revised draft RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e On October 25, EPA Region 2 (Region 2) and CPG held a conference call to discuss
responses to Region 2 comments on the revised Draft LTMMP Baseline Monitoring
Report.

Correspondence

e On October 2, Region 2 and CPG exchanged email regarding Region 2's review
comments on the Draft 2017 Annual Visual Cap Monitoring Report for the RM 10.9 RA
Cap.

¢ On October 10, Region 2 and CPG exchanged email regarding scheduling a conference
call as requested in the Region’s comments on the revised Draft LTMMP Baseline
Monitoring Report. ‘
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¢ On October 10, Region 2 provided comments to CPG on the Draft 2017 Annual Visual
Cap Monitoring Report for the RM 10.9 RA Cap.

e On October 12, CPG provided responses to Region 2 comments on the revised Draft
LTMMP Baseline Monitoring Report to Region 2.
On October 15, CPG delivered the August 2018 Progress Report to Region 2.
On October 22, CPG provided a proposed Agenda for the October 25 conference call to
Region 2.

* On October 24, CPG provided presentation material to Region 2 for the October 25
conference call.

Work

e CPG competed review of the elevation data collected during annual 2018 inspection of
the RM 10.9 RA cap on September 10 — 11 and commenced preparation of the summary
report.

» CPG continued review of Region 2 comments on the revised Draft LTMMP Baseline
Monitoring Report and July 12, 2018 responses and prepared responses and revisions to
the Report.

e CPG reviewed Region 2 comments on the Draft 2017 Annual Visual Cap Monitoring
Report for the RM 10.9 RA Cap.

(b) Results of Sampling and Tests

e NA

(c) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

e CPG will provide responses to Region 2 comments on the Draft 2017 Annual Visual Cap
Monitoring Report for the RM 10.9 RA Cap.
CPG will complete preparation of the 2018 RM 10.9 RA cap inspection report

e CPG will respond to Region 2 comments on the revised Draft LTMMP Baseline Monitoring
Report.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or

delays

e None
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If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours;

Willard Potter
CPG Project Coordinator

cc: Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
Doug Simmons, AECOM
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